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DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

PE NUMBER:  0303131F UNCLASSIFIED
PE TITLE:  Minimum Essential Emergency Communications Network (MEECN)

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)

Page 1 of 17 Pages Exhibit R-2 (PE 0303131F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 28,865 38,788 45,907 15,438 2,995 2,459 2,052 2,097 Continuing Continuing

2832 VLF/LF System Improvements 11,741 23,338 22,102 2,743 1,458 1,187 1,466 1,511 Continuing Continuing

4521 DIRECT 17,124 3,340 1,184 1,248 1,145 881 293 293 Continuing Continuing

4610 MEECN EHF 0 12,110 22,621 11,447 392 391 293 293 Continuing Continuing

Quantity of RDT&E Articles 0 7*  2/0** 7*  4/0** 0/4** 0 0 0 0 0 0

(U)  NOTES:
• Project 4521, DIRECT, was established to consolidate efforts related to DIRECT planned for accomplishment in PE 0603851F, ICBM Modernization Dem/Val (BPAC 1024, ICBM C2 Applications), PE 0604851F,

ICBM Modernization EMD (BPAC 13C4, Strategic C4 Program), PE 0101213F, Minuteman Squadrons, and PE 0303131F, MEECN (BPAC 2832, VLF/LF Systems Improvements).
• *MMRT units **ILES units/trainers

(U)  A.  Mission Description

(U)  MEECN systems provide assured communications connectivity between the National Command Authorities (NCA) and the strategic deterrent forces.  Past
MEECN projects included the High Power Transmit Set (HPTS), Ground Wave Emergency Network (GWEN), and Dual Frequency MEECN Receiver (DFMR).
Current projects include the Modified Miniature Receive Terminal (MMRT) with High Data Rate (HIDAR) mode, the Defense Improved Emergency Message
Automated Transmission System (IEMATS) Replacement Command and Control Terminals (DIRECT), and the ICBM LCC Extremely High Frequency (EHF)
System (ILES) component of MEECN EHF.

(U)  B.  Budget Activity Justification:

(U)  This program is in Budget Activity 7 - Operational System Development, because it supports work on currently operating systems.
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)

Page 2 of 17 Pages Exhibit R-2 (PE 0303131F)
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 (U)  C.  Program Change Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
Total
Cost

(U)  Previous President’s Budget (FY 1999 PB) 32,399 39,230 44,743 13,332 Continuing
(U)  Appropriated Value 34,409 39,230
(U)  Adjustments to Appropriated Value

a.  Cong Reductions -1,236 -442
b.  SBIR -778
c.  Actuals Reductions -886
d.  Below Threshold Reprogramming -2,644

(U)  Adjustments to Budget Years Since FY 1999 PB 1,164 2,106
(U)  Current Budget Submit/FY 2000 President’s Budget 28,865 38,788 45,907 15,438 Continuing

(U)  Significant Program Changes:
FY98 E-4 cancelled bill reduced funds by $2,644 deferring MMRT airborne airworthiness testing and certification.  Deferred content moved to FY00/01.
FY99 $1,232 identified as a source for SBIR.
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT
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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

2832 VLF/LF System Improvements 11,741 23,338 22,102 2,743 1,458 1,187 1,466 1,511 Continuing Continuing

(U)  A.  Mission Description

(U)  The Modified Miniature Receive Terminal (MMRT) Program will modify existing Miniature Receive Terminals (MRTs) and provide High Data Rate (HIDAR)
capability for installation on the following platforms as a minimum:  the E-4B, National Airborne Operations Center (NAOC); and the E-6B, Take Charge and Move
Out (TACAMO).  This program will make VLF/LF receivers fully interoperable.  MRT is a Very Low Frequency/Low Frequency (VLF/LF) receiver without HIDAR
already designed, developed, and installed on the B-1B and B-52H bombers.  The MRTs for the MMRT program will be removed from the B-1Bs and some retired B-
52s.

(U)  ICBM Launch Control Center (LCC) VLF/LF RDT&E and Production tasks are being combined with the MEECN EHF (ILES) effort contractually.  The
combined program will be referred to as the Minuteman MEECN Program (MMP).  The ICBM Prime Integrating Contract (through OO-ALC) will be used as a
contracting vehicle.  Requirements, estimates and schedules remain the same as previously briefed.

(U)  HIDAR is a Joint Staff-directed effort to provide a fast and interoperable MEECN mode.  This program will develop and test modifications required to retrofit
current MEECN platforms with the HIDAR software and firmware.

(U)  High Power Transmit Set (HPTS) was a joint Air Force and Navy Program to provide the E-4B and the E-6B aircraft with an improved and supportable VLF
transmission capability.  HPTS completed development phase in 2Qtr FY95.  Procurement for the E-4B is under Departmental review.

(U)  FY 1998 ($ in Thousands):
− (U) $10,469 Continued common MMRT and airborne integration development
− (U) $204 Secondary VLF/LF Link study/analysis
− (U) $1,068 Continuing Evaluation Program (CEP)/Studies and Analysis
− (U) $11,741 Total
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(U)  FY 1999 ($ in Thousands):
− (U) $8,730 Continue common MMRT and airborne integration development
− (U) $3,100 MMRT Testing
− (U) $1,367 Continuing Evaluation Program (CEP)/Studies and Analysis
− (U) $9,400 Re-start ICBM LCCs VLF/LF integration and development (part of MMP)
− (U) $741 Identified as a source for SBIR
− (U) $23,338 Total

(U)  FY 2000 ($ in Thousands):
− (U) $5,000 Continue common MMRT and airborne integration development
− (U) $2,091 MMRT airworthiness and nuclear certification
− (U) $1,411 Continuing Evaluation Program (CEP)/Studies and Analysis
− (U) $13,600 ICBM LCC VLF/LF integration and development (part of MMP)
− (U) $22,102 Total

(U)  FY 2001 ($ in Thousands):
− (U) $1,433 MMRT airworthiness and nuclear certification
− (U) $1,310 Continuing Evaluation Program (CEP)/Studies and Analysis
− (U) $2,743 Total

(U)  B.  Project Change Summary - Description of Significant Changes:

(U)  ICBM LCC VLF/LF integration and development was accelerated by one year to avoid the costs of continued Survivable Low Frequency Communications
System (SLFCS) sustainment.  FY99-03 adjusted accordingly.  MMRT airworthiness and nuclear certifications were deferred in FY98 and funds were added in
FY00-01.

(U)  C.  Other Program Funding Summary ($ in Thousands):

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U) APPN 10, Aircraft Procurement - AF,
(MEECN, PE 0303131F)

0 0 10,047 19,029 7,441 1,549 0 0 0 38,066
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Related PEs: (U)  None.

Note:  PE 0101213F, Minuteman Squadrons (MMIII Modifications), BA-07, P-013 contains the ICBM LCC VLF/LF Receiver procurement funds for the EMD
tasks being combined with the MEECN EHF program (Previously identified with this project).  Future references will be made in BPAC 4610 exclusively.

(U)  D.  Acquisition Strategy:

(U)  Modified Miniature Receive Terminal (MMRT) Program.  Program to satisfy both the Air Force and Navy requirements via a joint effort with the Air Force
Electronics Systems Center, Hanscom AFB, MA, as the lead agency.  Modifies existing Miniature Receive Terminals (MRTs).  EMD contract awarded in FY96 for
three platforms:  the E-4B (National Airborne Operations Center (NAOC)); E-6B (Take Charge and Move Out (TACAMO)); and an option for the ICBM Launch
Control Centers (LCCs).  Airborne MMRT production contract award planned for FY00.  Deployment of airborne Air Force and Navy MMRT units will be complete
by 2003.  Limited ICBM LCC EMD option was exercised in 2QtrFY97 with balance of EMD to be restarted in FY99.  Remaining ICBM LCC VLF/LF EMD tasks
and production will be coupled with the MEECN EHF (ILES) effort contractually.  The combined program will be referred to as the Minuteman MEECN Program
(MMP).  The ICBM Prime Integrating Contract (through OO-ALC) will be used as a contracting vehicle.  Requirements, estimates and schedules remain the same as
previously briefed.

(U)  E.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  MMRT EMD
(U)  EMD for Aircraft X
(U)  EMD for ICBM LCCs (Phase 1) X
(U)  CDR X
(U)  A/C IOT&E * X
(U)  Milestone III Decision X

(U)  EMD for ICBM LCC VLF/LF(Phase 2)** *
* Indicates task start/X Indicates task completion
**VLF/LF tasks combined contractually with MEECN EHF (ILES).
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(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Prime Contract 7,430 7,830 5,000 1,250
(U)  ICBM VLF/LF Development 0 9,400 13,600 0
(U)  Test
(U)  Air Force 204 0 0 0
(U)  Navy 1,564 3,100 1,100 0
(U)  Program Management Administration (PMA) 484 300 691 63
(U)  SE/TA 505 600 300 120
(U)  MITRE 131 0 0 0
(U)  CEP/Studies and Analysis 1,068 1,367 1,411 1,310
(U)  ALC Support 355 0 0 0
(U)  Identified as a source for SBIR 0 741 0 0
(U)  Total 11,741 23,338 22,102 2,743

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing

Activity

Contract
Method/Type
or Funding

Vehicle

Award or
Obligation

Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to
FY 1998

Budget
FY 1998

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to
Complete

Total
Program

Identified as a source for SBIR             741

Product Development Organizations
Rockwell CPAF Aug 92 13,500 13,500 13,500 0 0 0 0 0 13,500
Rockwell CPAF Jul 96 44,204 44,204 26,406 7,430 7,830 5,000 1,250 Continuing Continuing

TRW CPAF 2QtrFY99 n/a n/a 0 0 9,400 13,600 0 0 23,000
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Support and Management Organizations
SE/TA  [SRC,
ASEC, MCR
ATT, ANSER]

LOE Annual 1,437 505 600 300 120 Continuing Continuing

MITRE LOE Annual 131 0 0 0 Continuing Continuing

PMA Various Annual 484 300 691 63 Continuing Continuing

SPAWAR
SysCen (CEP)

MIPR Annual 1,068 1,367 1,411 1,310 Continuing Continuing

ALCs MIPR Annual 355 0 0 0 0 355

Test and Evaluation Organizations
NavAir Warfare
Center

MIPR Annual 390 1,564 3,100 1,100 0 0 6,154

Air Force MIPR Annual 204 0 0 0 0 204

Government Furnished Property:  None.

Total
Prior to
FY 1998 FY 1998 FY 1999 FY 2000 FY 2001

Budget to
Complete

Total
Program

Identified as a source for SBIR 741
Subtotal Product Development 39,906 7,430 17,230 18,600 1,250 Continuing Continuing

Subtotal Support and Management 1,437 2,543 2,267 2,402 1,493 Continuing Continuing

Subtotal Test and Evaluation 390 1,768 3,100 1,100 0 0 6358

Total Project 41,733 11,741 23,338 22,102 2,743 Continuing Continuing
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RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A EXHIBIT)
PROJECT

4521

Project 4521 Page 8 of 17 Pages Exhibit R-2A (PE 0303131F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4521 DIRECT 17,124 3,340 1,184 1,248 1,145 881 293 293 Continuing Continuing

NOTE:  This project was established in Jan 96 to consolidate efforts related to DIRECT currently planned for accomplishment in PE 0603851F, ICBM Modernization Dem/Val (BPAC 1024, ICBM C2 Applications), PE
0604851F, ICBM Modernization EMD (BPAC 13C4, Strategic C4 Program), PE 0101213F, Minuteman Squadrons, and 0303131F, MEECN (BPAC 2832, VLF/LF System Improvements).

(U)  A.  Mission Description

(U)  The Defense IEMATS Replacement Command and Control Terminals (DIRECT), which is the Improved Emergency Message Automated Transmission System
(IEMATS) replacement program, is a Strategic Nuclear Command and Control (C2) system directly supporting the Chairman of the Joint Chiefs of Staff (CJCS) and
the National Command Authorities (NCA).  DIRECT will provide for all current IEMATS requirements, including the build, release, and transmission of Emergency
Action Messages (EAM) to allow the CJCS and warfighters to remain responsive to NCA directives.  This program will procure system hardware for seven unified
command centers, a software maintenance facility and two alternate command centers.  DIRECT will be compatible with the Defense Message System (DMS) when it
supplants the Automated Digital Network (AUTODIN) and will interface with all other EAM distribution communications systems.  AUTODIN is scheduled for
closure not later than the end of  calendar year 1999.  The Director, Joint Staff, established an urgent and compelling need to field an IEMATS replacement system
no later than second quarter FY99 to insure the orderly closure of AUTODIN Switching Centers (ASC).

(U)  Automated Codebook Module (ACM), a time-saving electronic version of current paper codebooks, is an unfunded objective requirement planned for
development by the National Security Agency (NSA).

(U)  FY 1998 ($ in Thousands):
− (U) $16,831 Continued DIRECT Engineering and Manufacturing Development (EMD)
− (U) $0 Automated Codebook Module
− (U) $293 Continuing Evaluation Program (CEP)/Studies and Analysis
− (U) $17,124 Total

 (U)  FY 1999 ($ in Thousands):
− (U) $3,110 Continue DIRECT Engineering and Manufacturing Development (EMD)
− (U) $0 Automated Codebook Module (ACM)
− (U) $230 Continuing Evaluation Program (CEP)/Studies and Analysis
− (U) $3,340 Total



February 1999

7 - Operational System Development 0303131F  Minimum Essential Emergency
Communications Network (MEECN)

1355

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit)
PROJECT

4521
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(U)  FY 2000 ($ in Thousands):
− (U) $934 DIRECT EMD
− (U) $250 Continuing Evaluation Program (CEP)/Studies and Analysis
− (U) $1,184 Total

(U)  FY 2001 ($ in Thousands):
− (U) $1,000 DIRECT/DMS Interface EMD
− (U) $248 Continuing Evaluation Program (CEP)/Studies and Analysis
− (U) $1,248 Total

(U)  B.  Project Change Summary - Description of Significant Changes:

(U)  Automated Codebook Module work was indefinitely deferred due to reprogramming for higher priorities.  Deferred DIRECT/DMS interface development was re-
planned to begin in FY01.

(U)  C.  Other Program Funding Summary ($ in Thousands):

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U) APPN 16, Other Procurement - AF, BA-63,
P-052, Electronics and Telecommunications
Equip (MEECN, PE 0303131F)

11,546 1,541 5,168 1,600 2,100 1,100 0 0 0 23,055

Related PEs: (U)  None.
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D.  Acquisition Strategy:

(U)  DIRECT Program.  A contract for EMD was awarded to GTE Government Systems, Needham, MA on 12 Jul 96.  A contract modification for production was
awarded 11 Aug 98.

(U)  E.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  DIRECT EMD
(U)  Development Test and
Evaluation

X

(U)  CDR X
(U)  Functional Qual Test * X
(U)  Required DIRECT RAA X
(U)  DIRECT/DMS Interface EMD *

(U)  DIRECT Procurement *
* Indicates task start/X indicates task completion
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(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Prime Contract 14,328 1,610 700 700
(U)  Test 151 200 0 75
(U)  Program Management Administration (PMA) 458 300 34 25
(U)  SE/TA 927 400 0 0
(U)  MITRE 967 600 200 200
(U)  CEP/Studies and Analysis 293 230 250 248
(U)  Total 17,124 3,340 1,184 1,248
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(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing

Activity

Contract
Method/Type
or Funding

Vehicle

Award or
Obligation

Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to
FY 1998

Budget
FY 1998

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to
Complete

Total
Program

Product Development Organizations
GTE CPAF Jul 96 23,879 23,879 13,152 14,328 1,610 700 700 Continuing Continuing

National Security
Agency (NSA)

MIPR Annually 5,000 5,000 2,500 0 0 0 0 0 2,500

Support and Management Organizations
SE/TA  [ASEC,
ABACUS, MCR,
ATT, ANSER]

LOE Annual n/a 1,100 927 400 0 0 Continuing Continuing

MITRE LOE Annual n/a 1,101 967 600 200 200 Continuing Continuing

JHU-APL(CEP) LOE Annual n/a 130 293 230 250 248 Continuing Continuing

PMA Various Annual n/a 187 458 300 34 25 Continuing Continuing

Test and Evaluation Organizations
Various Various Annual n/a 406 120 151 200 0 75 0 546

Government Furnished Property:  None
Total

Prior to
FY 1998* FY 1998 FY 1999 FY 2000 FY 2001

Budget to
Complete

Total
Program

Subtotal Product Development 15,652 14,328 1,610 700 700 Continuing Continuing

Subtotal Support and Management 2,518 2,645 1,530 484 473 Continuing Continuing

Subtotal Test and Evaluation 120 151 200 0 75 0 546

Total Project 18,290 17,124 3,340 1,184 1,248 Continuing Continuing

*  Excludes prior year funding in VLF/LF System Improvements (BPAC 2832, this PE)
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COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4610 MEECN EHF 0 12,110 22,621 11,447 392 391 293 293 Continuing Continuing

(U)  A.  Mission Description

(U)  This MEECN project will provide reliable, secure, and survivable communications in the Extremely High Frequency (EHF) band.  Specifically, this effort is
currently focused on replacing the satellite-based, ground communication links with Minuteman ICBM forces.  It supplants the ICBM Super High Frequency (SHF)
Satellite Terminal (ISST) receipt, providing force direction/execution, and the Ultra High Frequency (UHF) report-back links.  ISST relies upon the Single Channel
Transponder (SCT) package aboard the Defense Satellite Communications System (DSCS).  The SCT will not be flown on the DSCS after 2003.  Extending the use
of SCT aboard DSCS is not practical.  The UHF links depend upon the Air Force Satellite Communications (AFSATCOM) packages hosted aboard the Fleet Satellite
Communications (FLTSATCOM) satellites.  FLTSATCOM satellites are past their life expectancy.  This integrated EHF system is called the ICBM Launch Control
Center (LCC) Extremely High Frequency (EHF) System (ILES).  ILES is required to meet redundancy standards established by national security directives.  ILES will
be combined contractually with the ICBM LCC VLF/LF tasks from BPAC 2832 and together may be referred to as the Minuteman MEECN Program (MMP).

(U)  FY 1998 ($ in Thousands):
−  (U) $0 Total - Program starts in FY99

(U)  FY 1999 ($ in Thousands):
− (U) $11,571 Engineering and Manufacturing Development (EMD)
− (U) $0 Test
− (U) $48 Continuing Evaluation Program (CEP)/Studies and Analysis
− (U) $491 Identified as a source for SBIR
− (U) $12,110 Total

(U)  FY 2000 ($ in Thousands):
− (U) $22,038 Continue EMD
− (U) $450 Test
− (U) $133 Continuing Evaluation Program (CEP)/Studies and Analysis
− (U) $22,621 Total
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(U)  FY 2001 ($ in Thousands):
− (U) $11,297 Continue EMD
− (U) $0 Test
− (U) $150 Continuing Evaluation Program (CEP)/Studies and Analysis
− (U) $11,447 Total

(U)  B.  Project Change Summary - Description of Significant Changes:

(U)  None

(U)  C.  Other Program Funding Summary ($ in Thousands):

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U) APPN 16, Other Procurement - AF, BA-63,
P-052, Electronics and Telecommunications
Equip (MEECN, PE 0303131F)

0 0 0 34,684 21,278 9,900 7,647 6,382 Continuing Continuing

Related PEs:

(U) APPN 14, Missile Procurement - AF, BA-07,
P-013 (Minuteman Squadrons, PE 0101213F)

0 0 0 13,557 26,074 11,466 1,140 0 0 52,237

Note:  PE 0101213F, Minuteman Squadrons (MMIII Modifications), BA-07, P-013 contains the ICBM LCC VLF/LF Receiver procurement funds for the EMD
tasks being combined with the MEECN EHF program.  This was previously identified in BPAC 2832.  Future references will be made in this BPAC exclusively.

(U)  D.  Acquisition Strategy:

(U)  ILES Program.  ILES was combined with the ICBM VLF/LF (BPAC 2832) tasks contractually.  The ICBM Prime Integrating Contract (through OO-ALC) will
be used as a contracting vehicle. Requirements, estimates and schedules remain the same as previously briefed.

(U)  E.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  Contract Award *
* indicates task start/X indicates task completion
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(U)  A.  Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001

(U)  Prime Contract 0 10,771 21,338 10,597
(U)  Test 0 0 450 0
(U)  Program Management Administration (PMA) 0 200 100 100
(U)  SE/TA 0 400 400 400
(U)  MITRE 0 200 200 200
(U)  CEP 0 48 133 150
(U)  Identified as a source for SBIR 0 491 0 0
(U)  Total 0 12,110 22,621 11,447
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(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing

Activity

Contract
Method/Type
or Funding

Vehicle

Award or
Obligation

Date

Performing
Activity

EAC

Project
Office
EAC

Total
Prior to
FY 1998

Budget
FY 1998

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to
Complete

Total
Program

Identified as a source for SBIR             491

Product Development Organizations
TRW CPAF 2QtrFY99 0 0 10,771 21,338 10,597 Continuing Continuing

Support and Management Organizations
SE/TA  [SRC,
MCR, ATT,
ANSER]

LOE Annual 0 0 400 400 400 Continuing Continuing

MITRE LOE Annual 0 0 200 200 200 Continuing Continuing

PMA Various Annual 0 0 200 100 100 Continuing Continuing

CEP LOE Annual 0 0 48 133 150 Continuing Continuing

Test and Evaluation Organizations
Various Various Annual 0 0 0 450 0 0 450
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UNCLASSIFIED

RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3)
PROJECT

4610

Project 4610 Page 17 of 17 Pages Exhibit R-3 (PE 0303131F)

UNCLASSIFIED

Government Furnished Property:  None

Total
Prior to
FY 1998 FY 1998 FY 1999 FY 2000 FY 2001

Budget to
Complete

Total
Program

Identified as a source for SBIR 491
Subtotal Product Development 0 0 10,771 21,338 10,597 Continuing Continuing

Subtotal Support and Management 0 0 848 833 850 Continuing Continuing

Subtotal Test and Evaluation 0 0 0 450 0 0 450

Total Project 12,110 22,621 11,447 Continuing Continuing



1364

THIS PAGE INTENTIONALLY LEFT BLANK


